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Subject Fw: SAB FR notice requesting nominations of experts to 
serve on the stream and wetland connectivity panel

FYI 

With the target F. R. publish date of February  7, ORD estimates that the final document will be available  
63 weeks later, around April 24, 2014.

Russ, as requested, here is the revised timeline, for your information.

Donna, this should also be useful for your planning purposes.
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Estimated time line for SAB review and final report. 
 Durations are based on estimates from the SAB.

Estimated end dates are automatically generated from (1) the start date for step 1 and (2) durations in column D.

Step Org. Event or activity
Duration 
(wks)

Estimated 
Start date

Estimated 
End date

Wks after 
start

1 SAB Post FRN requesting public nominations for review panel 3 7‐Feb‐13 28‐Feb‐13 0
2 SAB Review public nominations, select panel members 6 28‐Feb‐13 11‐Apr‐13 9
3 SAB Post FRN for public comment on proposed panel 3 11‐Apr‐13 2‐May‐13 12
4 SAB Review public comments, finalize panel 6 2‐May‐13 13‐Jun‐13 18
5 SAB Post FRN and release external review draft for public comment 8 13‐Jun‐13 8‐Aug‐13 26
6 ORD Compile and summarize public comments for peer review panel 2 8‐Aug‐13 22‐Aug‐13 28
7 SAB Public meeting of peer review panel  1 22‐Aug‐13 29‐Aug‐13 29
8 SAB Public meeting of peer review panel to discuss review results 6 29‐Aug‐13 10‐Oct‐13 35
9 SAB  Public meeting of Chartered Board/QA review 11 10‐Oct‐13 26‐Dec‐13 46
10 SAB Release final peer review report 5 26‐Dec‐13 30‐Jan‐14 51

ORD Respond to public comments; Review preliminary SAB comments 8 29‐Aug‐13 24‐Oct‐13 37
ORD  Respond to SAB final comments 12 30‐Jan‐14 24‐Apr‐14 63




